E&C DEPARTMENT CONSTRUCTION PROJECTS SCHEDULE 4/20/2016

Project	Location	Description	Bid Opening	City Council/BAMA Approval	Estimated Construction Start	Construction Days	Completion Date	Contractor									
									Nienhuis Park Basketball and Tennis Courts	East side of 9th Street, South of Omaha Street	New outdoor courts (2 tennis, 1 basketball).	03/03/16	03/15/16	04/12/16	130	08/20/16	Bulder's Unlimited, Inc.
									Rose District Interactive Water Feature	West side of Main Street at El Paso	Interactive fountain at Farmers Market.	03/24/16	04/05/16	04/18/16	129	08/25/16	Magnum Construction, Inc.
Justice Center HVAC Modifications	2304 South First Place	Heating and air conditioning improvements.	03/29/16	04/19/16	06/16/16	90	09/14/16	Oklahoma Mechanical Solutions, Inc.									
Fairway Park Stormwater Detention	North side of Albany West of 9th	Enlargement of existing pond.	04/19/16	05/02/16	06/16/16	90	09/14/16	Lowry Construction Services, Inc.									
City Hall Soffits	220 South First Street	New material on north side fascias.	04/21/16	05/02/16	06/16/16	130	10/24/16										
City Hall Entry Plaza Planter Walls	220 South First Street	Granite facing on planter walls.	04/21/16	05/02/16	06/16/16	130	10/24/16										
Surplus Property Demolition	305 North Main Street	Demolition of building purchased by City.	05/05/16	05/17/16	06/01/16	45	07/16/16										
Aspen/Kenosha Street Improvements	Aspen Avenue from UPRR to Houston	Repair, mill and overlay street.	05/05/16	05/17/16	07/01/16	90	09/29/16										
Lynn Lane Wastewater Treatment Plant Maintenance	West side of 9th Street, South of Jasper St	1800 sq. ft. addition to existing building.	05/10/16	05/17/16	07/01/16	120	10/29/16										
							01/00/00										
							01/00/00										
							01/00/00										
							01/00/00										
							01/00/00										